

## **2018 Fall Turnaround Schedule:**

<b>Project</b>	<b>Pre turnaround</b>	<b>First Mechanical Day</b>	<b>Mechanical Comp. (Approx.)</b>	<b>Post turnaround (Approx. Completion)</b>
<b>Syncrude</b>	July 25	August 15	September 28	October 19
<b>Shell Scotford</b>	-	-	-	-
<b>Suncor</b>	August 5	August 27	October 27	November 22

**NOTE:**